
ID Task Name Duration Start Finish Predecessors
1 Define/program project, identify

limits, select consultant
110 days Fri 3/31/00 Thu 8/31/00

2 Authorize consultant 1 day Fri 9/1/00 Fri 9/1/00 1

3 Public Involvement 15 days Mon 9/4/00 Fri 9/22/00 2

4 Identify stakeholders 10 days Mon 9/4/00 Fri 9/15/00

5 Notify stakeholders 5 days Mon 9/18/00 Fri 9/22/00 4

6 Purpose & Need 25 days Fri 3/31/00 Thu 5/4/00

7 Document P & N 15 days Fri 3/31/00 Thu 4/20/00

8 Review of P & N 10 days Fri 4/21/00 Thu 5/4/00 7

9 Engineering Studies 30 days Fri 5/5/00 Thu 6/15/00 6

10 Preliminary Engineering - to
develop feasible alternatives, ID
the study area

30 days Fri 5/5/00 Thu 6/15/00

11 Noise Analysis 95 days Fri 6/16/00 Thu 10/26/00

12 Prepare noise report 25 days Fri 6/16/00 Thu 7/20/00 10

13 Review, transmit to OES 10 days Fri 7/21/00 Thu 8/3/00 12

14 Review of report 15 days Fri 8/4/00 Thu 8/24/00 13

15 Revisions, submittal 10 days Fri 8/25/00 Thu 9/7/00 14

16 Review, transfer to OES 10 days Fri 9/8/00 Thu 9/21/00 15

17 Review and acceptance of report 15 days Fri 9/22/00 Thu 10/12/00 16

18 Cultural Resources Phase 1 180 days Fri 3/31/00 Thu 12/7/00

19 Phase 1 field work, report 90 days Fri 6/16/00 Thu 10/19/00 10

20 Review, transmit to OES 10 days Fri 10/20/00 Thu 11/2/00 19

21 Review of report 15 days Fri 11/3/00 Thu 11/23/00 20

22 Revisions, resubmittal 15 days Fri 11/24/00 Thu 12/14/00 21

23 Review, transmit to OES 10 days Fri 12/15/00 Thu 12/28/00 22

24 Transmit to OHPO 15 days Fri 12/29/00 Thu 1/18/01 23

25 OHPO concurrence 25 days Fri 1/19/01 Thu 2/22/01 24

26 Cultural Resources Phase 2 165 days Fri 12/8/00 Thu 7/26/01 18

27 Begin Phase 2 field work and
report

50 days Fri 12/8/00 Thu 2/15/01 10,21

28 Complete field work, finish report 25 days Fri 2/23/01 Thu 3/29/01 25,27

29 Review, transmit to OES 5 days Fri 3/30/01 Thu 4/5/01 28

30 Review of report 15 days Fri 4/6/01 Thu 4/26/01 29

31 Revisions, resubmittal 10 days Fri 4/27/01 Thu 5/10/01 30

32 Review, transmit to OES 5 days Fri 5/11/01 Thu 5/17/01 31

33 Review, submit to SHPO 15 days Fri 5/18/01 Thu 6/7/01 32
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ID Task Name Duration Start Finish Predecessors
34 OHPO concurrence 25 days Fri 6/8/01 Thu 7/12/01 33

35 Archaeology Data Recovery
Plan

140 days Fri 3/31/00 Thu 10/12/00

36 Begin data recovery plan
preparation

20 days Fri 3/31/00 Thu 4/27/00

37 Complete recovery plan,
documentation

10 days Fri 7/13/01 Thu 7/26/01 36,34

38 Review, transmit to OES 5 days Fri 7/27/01 Thu 8/2/01 37

39 Review by OES 15 days Fri 8/3/01 Thu 8/23/01 38

40 Revisions, resubmittal 10 days Fri 8/24/01 Thu 9/6/01 39

41 Review, transmit to OES 5 days Fri 9/7/01 Thu 9/13/01 40

42 Review, transmit to OHPO 15 days Fri 9/14/01 Thu 10/4/01 41

43 OHPO concurrence 25 days Fri 10/5/01 Thu 11/8/01 42

44 Cultural Resources MOA 175 days Wed 3/22/00 Tue 11/21/00

45 Begin documentation/MOA 20 days Fri 4/27/01 Thu 5/24/01 30

46 Complete MOA & documentation 10 days Fri 7/13/01 Thu 7/26/01 34,45

47 Review, transmit to OES 10 days Fri 7/27/01 Thu 8/9/01 46

48 Review and discussion with
OHPO

20 days Fri 8/10/01 Thu 9/6/01 34,47

49 Revisions & resubmittal 15 days Fri 9/7/01 Thu 9/27/01 48

50 Review, transmit to OES 10 days Fri 9/28/01 Thu 10/11/01 49

51 Obtain signatures and transmit to
FHWA

10 days Fri 10/12/01 Thu 10/25/01 50

52 Ecology 210 days Fri 6/16/00 Thu 4/5/01

53 Field work, report 90 days Fri 6/16/00 Thu 10/19/00 10

54 Review, transmit to OES 10 days Fri 10/20/00 Thu 11/2/00 53

55 Review of report 15 days Fri 11/3/00 Thu 11/23/00 54

56 Revisions, resubmittal with
impacts

10 days Fri 11/24/00 Thu 12/7/00 10,55

57 Review, transmit to OES 10 days Fri 12/8/00 Thu 12/21/00 56

58 Review and prepare coordination 15 days Fri 12/22/00 Thu 1/11/01 57

59 Coordination 45 days Fri 1/12/01 Thu 3/15/01 58

60 Request permit determination 10 days Fri 12/8/00 Thu 12/21/00 10,56

61 Do permit determination, begin
permit process if applicable

15 days Fri 3/16/01 Thu 4/5/01 59,60

62 Hazardous Materials 240 days Fri 6/16/00 Thu 5/17/01

63 ESA Screening 25 days Fri 6/16/00 Thu 7/20/00 10

64 Review, transmit to OES 10 days Fri 7/21/00 Thu 8/3/00 63

65 Review of report 15 days Fri 8/4/00 Thu 8/24/00 64

66 ESA Phase 1 40 days Mon 9/25/00 Fri 11/17/00 5,65
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67 Review, transmit to OES 10 days Mon 11/20/00 Fri 12/1/00 66

68 Review of report 15 days Mon 12/4/00 Fri 12/22/00 67

69 Revisions, resubmittal 10 days Mon 12/25/00 Fri 1/5/01 68

70 Review, transmit to OES 10 days Mon 1/8/01 Fri 1/19/01 69

71 Review and acceptance of report 15 days Mon 1/22/01 Fri 2/9/01 70

72 ESA Phase 2 30 days Mon 2/12/01 Fri 3/23/01 10,71

73 Review, transmit to OES 10 days Mon 3/26/01 Fri 4/6/01 72

74 Review of report 15 days Mon 4/9/01 Fri 4/27/01 73

75 Revisions, resubmittal 10 days Mon 4/30/01 Fri 5/11/01 74

76 Review, transmit to OES 10 days Mon 5/14/01 Fri 5/25/01 75

77 Review and acceptance of report 15 days Mon 5/28/01 Fri 6/15/01 76

78 Section 4(f) 95 days Fri 6/16/00 Thu 10/26/00

79 Do evaluation, determination 20 days Fri 6/16/00 Thu 7/13/00 10

80 Review, transmit to OES 10 days Fri 7/14/00 Thu 7/27/00 79

81 Review 15 days Fri 7/28/00 Thu 8/17/00 80

82 Revisions, resubmittal 10 days Fri 8/18/00 Thu 8/31/00 81

83 Review, transmit to OES 10 days Fri 9/1/00 Thu 9/14/00 82

84 Review, transmit to FHWA 15 days Fri 9/15/00 Thu 10/5/00 83

85 FHWA approval 15 days Fri 10/6/00 Thu 10/26/00 84

86 Public Involvement 30 days Mon 11/20/00 Fri 12/29/00

87 Determine impacts, prepare for
and advertise meeting

20 days Fri 7/21/00 Thu 8/17/00 7,10,12

88 Conduct meeting 1 day Mon 12/18/00 Mon 12/18/00 8,87

89 Comment period 10 days Tue 12/19/00 Mon 1/1/01 88

90 CE Document 75 days Mon 4/8/02 Fri 7/19/02

91 Complete CE document 15 days Fri 11/9/01 Thu 11/29/01 10,8,17,25,34,43,59,61,71,77,85,89

92 Review, transmit to OES 10 days Fri 11/30/01 Thu 12/13/01 91

93 Review 15 days Fri 12/14/01 Thu 1/3/02 92

94 Revisions, resubmittal 10 days Fri 1/4/02 Thu 1/17/02 93

95 Review, transmit to OES 10 days Fri 1/18/02 Thu 1/31/02 94

96 Review (transmit to FHWA if
level 4)

15 days Fri 2/1/02 Thu 2/21/02 95

97 Approval of CE 3 or 4 1 day Fri 2/22/02 Fri 2/22/02 96
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